




Task Nr	Task	Hours
1	Research Content write 'Epic' 'User story'	112,5
2	Write Content and Decide on Materia	150
3	Build the Page in HTML/CSS Javascript	300
4	Test the Site with Real Users	37,5
5	Fix Bugs/ Go over any Issues	75
6	Rollout	75

1	Research Content	75
1	Photographs/Content	37,5
2	Ux-Design Mockup	75
3	Stakeholder Meeting's	37,5
3	Incorporation of Ux-Design in content	37,5
4	Build Back-End of the Site	112,5

Nr	Team Members	Title
1	Alexander Hardeland	Project I
2	Helge Grønstad	Photogr
3	Mia Sørhus	UX / Fro
4	Bjørnar Grindheim	Content
5	Stian Hansen	Full-Stack



Monday, 30 March 2020	Monday, 6 April 2020	#####	Monday, 20 April 2020
-----------------------	----------------------	-------	-----------------------



	Total
11	30
11	11
11	11
11	11
11	11
Project In Total Hou	



Hours

00

2,5

2,5

2,5

2,5

hrs: 750